Mid-Term Project Self Evaluation Tool

7 risposte

To what extent has the approach been strategic and consistent with the project needs, objectives, overall goal? (Indicators: priorities of the program respected, problem/s addressed coherent with the project approach, coherence among objectives, inputs, activities, outputs, expected outcomes and impact)

7 risposte

- 🔵 Achieved
- 🔴 Almost achieved
- 🟠 Partially achieved
- 🟢 Not achieved

85,7%

14,3%

Have the expected outputs been achieved? (Indicators: Preparation activities, outputs accomplished according to the project IPM, outputs accomplished according to the project management individual tasks, outputs according to the project LTTA, cooperation with stakeholders)

7 risposte

- Achieved
- Almost achieved
- Partially achieved
- Not achieved

28,6%

71,4%

Have the expected outcomes been achieved by learners? (Indicators: Participation, Basic communication, Self-expression, Collaboration/dialogue, Each other knowledge, Intercultural appreciation),

7 risposte

- Achieved
- Almost achieved
- Partially achieved
- Not achieved

14,3%

85,7%

Have the expected outcomes been achieved by your organization? (Indicators: Skills gained by the staff in using more attractive and efficient methods in the adult education, Increased awareness and prospects of international action, Knowledge of issues affecting refugees and migrants, Promotion of social inclusion and intercultural exchange among the other target groups you work with)

7 risposte

- Achieved
- Almost achieved
- Partially achieved
- Not achieved

42,9%

57,1%

Have the expected outcomes been achieved by your stakeholders? (Indicators for Schools and adult education centres:Using more attractive and efficient methods in the adult education, Widespread the art-based learning model. Indicators for others: Widespread the cultural values and behaviors conductive to interaction, open dialogue, equal dignity of cultures)

7 risposte

- Achieved
- Almost achieved
- Partially achieved
- not achieved

42,9%

14,3%

42,9%

Has the project been implemented in the most efficient way: time, personnel resources, funds, risk management, communication, dissemination, monitoring and evaluation? (Indicator: Adherence to schedule, budget and project scope)

7 risposte

- Achieved
- Almost achieved
- Partially achieved
- Not Achieved

71,4%
14,3%
14,3%

Google Moduli