

Project Progress Monitoring 01/06/2020 - 30/10/2020

PROJECT TITLE		I-TALES					PARTNERSHIP		Erasmus+/ KA204/Adult Education/ Strategic Partnership		
									Convention n. 2019-1-IT02-KA204-062118		
PROJECT MANAGER		Vita Maria Torelli					STARTING DATE		01/06/2020		
							PROGRESS MONITORING DATE		31/08/20		
							NEXT MONITORING DATE		30/10/20		
							NEXT MONITORING DATE		to be decided		
PROJECT WBSs									DELIVERIES		
STATUS	PRIORITY	STARTING DATE	COMPLETION DATE	LENGHT	ACTIVITY	RESPONSIBLE	DESCRIPTION	DELIVERABLES	IN		
In progress	High	01/06/20	31/08/20	92 days	WBS5	Greece EDCC	STEP 1 “THE JOURNEY” local and virtual labs A. Longlasting labs a1analysis of the second panel of the graphic novel “The Arrival” a2arts/crafts-based lab a3.storytelling lab	1. LTТА 2 Detailed planning	All partners 100%: LABS Dissemination actions Greece 100%: LTТА 2 Detailed planning.		
Completed	High	22/09/2020	22/09/20	1 day	idem	idem	STEP 2 “THE JOURNEY” virtual mobility on ZOOM Participants: n. 31 learners and n. 18 partner educators/staff EDCC coordinator welcomes the partners and presents the activity. (3 min) Each partner introduces the people participating in the meeting -staff, learners, teachers/educators (1 min. each) Each partner presents 1 product of poetry/narration + 1 or 2 of music or, instead,1 or 2 products assembling the two types of art languages (10 minutes max) Project Progress Virtual Meeting (Coordinators only): 1. State of art of the project: feedback on the implementation of the project activities also in light of the limitations imposed by the pandemic	Music products Poetry/Narration products Painting products	All partners 100%: Participation Products presentation Dissemination actions		
Completed	High	2/10/2020	31/10/2020	29 days	idem	Italy		Project Progress Virtual Staff Meeting Report Mid-Term Project Self Evaluation	Italy 100%		
In progress	High	to be decided	to be decided	5 days	WBS5	idem	STEP 2 "THE JOURNEY" Physical Mobility(date to be decided, according to COVID pandemic evolution)				

High

idem

- Participants:** n. 20 learners and n. 21 accompanying persons

Results

1.“My journey, your journey” poetry/narration laboratory

2.“My journey, your journey” painting laboratory

3.Music laboratory

4.Painting Exhibition

5.“My journey, your journey” public performance

6. Public Music concert by each partner and by the entire group of participants
1. Newsletter 2

2. Poster

3. Brochure

4. Mobility 2 Infopack

5. Mobility 2 Agenda

6. Photos

7. Workshops

8. Public events

9. Certificates of attendance

10. Evaluation questionnaires

11. Report

12. Mobility minutes

14. Dissemination actions

15. Song text and music Part 2

16.Videos