

Project Progress Monitoring 07/01/2020 - 10/03/2020

PROJECT TITLE	I-TALES	PARTNERSHIP	Erasmus+/ KA204/Adult Education/ Strategic Partnership
			Convention n. 2019-1-IT02-KA204-062118
PROJECT MANAGER	Vita Maria Torelli	STARTING DATE	07/01/2020
		PROGRESS MONITORING DATE	20/02/20
		NEXT MONITORING DATE	10/3/20

PROJECT WBSs								DELIVERIES	
STATUS	PRIORITY	STARTING DATE	COMPLETION DATE	LENGHT	ACTIVITY	RESPONSIBLE	DESCRIPTION	DELIVERABLES	ETION
In progress	High	07/01/20	20/02/20	44 days	WBS4	V.M. Assoc	STEP 1 "THE DEPARTURE" local and virtual labs A. Longlasting labs a1analysis of the first panel of the graphic novel "The Arrival" a2arts/crafts-based lab a3.storytelling lab B. Virtual mobility b1 music lab b2 performing art lab (dance/body expression)	1. LTTA1Detailed planning 2. "The Arrival" PPT 3. Song text and music Part 1 4. Newsletter1 5. Poster 6. Brochure 7. Mobility 1 Infopack 8. Mobility 1 Agenda	All partners 100%: LABS Song text and music Part 1 Italy 100%: LTTA1Detailed planning. " The Arrival" PPT Newsletter1 Poster Brochure Mobility 1 Infopack Mobility 1 Agenda
In progress	High	22/02/20	10/03/20	18 days	WBS4	idem	STEP 2 "THE DEPARTURE" Physical Mobility(22-26/02/20) Participants: n. 20 learners and n. 21 accompanying persons Results 1."Suspended Roots" Body expression laboratory 2."Suspended Roots" Painting/Drawing laboratory 3.Music laboratory 4.Drawings Exhibition 5."Suspended Roots" public performance 6. Public Music concert by each partner and by the entire group of participants	1. Videos 2. Photos 3. Workshops 4. Public events 5. Certificates of attendance 6. Evaluation questionnaires 7. Report 8. Mobility minutes 9. Dissemination actions	All partners 100%: Videos Photos Workshops Evaluation questionnaires Dissemination actions Public events
Completed	High	10/03/20			WBS4	idem			Italy 100%: Mobility minutes Certificates of attendance Report